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Pursuant to the Commission's Waiver Order, I the District of Columbia

(,'District") here provides its fourth 700 MHz Public Safety Broadband Quarterly Report.

Planning. The District has initiated a region-wide planning process covering all

six states in FEMA Region III: Delaware, the District, Maryland, Pennsylvania, Virginia

and West Virginia. A kick-off meeting with Statewide Interoperability Coordinators was

held March 4, 2011. and actions were initiated 10 develop a governance agreement over

the coming months. This planning is expected 10 continue through most of this year. The

District also prepared input to the PSST Operator Advisory Committee for filing joint

comments in response to the FCC's 4th Further Notice of Proposed Rulernaking, as well

as a Petition for Reconsideration filed in January in response the December 2010 FCC

Order. The recent FNPRM filing urges the formation of a Nationwide Network

Governance Entity (NNGE) and an integrated governance process for interoperability

I In the Matter of Requests for Waiver of Various Petitioners to Affow the Establishment
of 700 MHz 11l/eroperable Public Safety Wireless Broadband Networks, PS Docket No.
06-229. FCC 10-79 (May 12,2010) ("Waiver Order"), 164.



planning. The District has also provided feedback to NIST / Public Safety

Communications Research (PSCR) on technology topics being evaluated in the

demonslration network project.

Funding. The District is working to identify an alternative funding source.

Deployment. The District already has 12 sites fully prepared as a result of its

earlier 700 MHz broadband pilot initiatives (Flarion OFDMA and Alcatel-Lucent EVDO

Rev. A). Deployment planning will be on hold until there is more clarity on funding and

an appropriate procuremenl vehicle.
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